



FASAMS Stakeholders Report

1. Activities Completed During the Week Ending 6/28/019

- FEI & DCF QA completed UAT testing of Release 1.1.1, and launched into production Monday, 6/24/2019.
- The FASAMS Webpage has been updated. <https://www.myflfamilies.com/service-programs/samh/fasams/index.shtml>
- Weekly Stakeholder Reports published to the FASAMS web site.
- Options to grant MEs access to FASAMS data via SSRS are continuing to be evaluated.
- DC, SANDR, and TANF Systems Analysis drafts were completed.
- Support team transitioned all functions to DCF staff.

2. Activities Planned for the Week Ending 6/28/2019

- DCF will continue to work on an interim solution to grant MEs access to the data they've submitted into FASAMS.
- DCF and FEI will continue JAD sessions for Q1 FY2019- 2020 enhancements.
- Release 1.2 is planned to move into UAT.
- Work on implementing changes to data submission rules.

3. Upcoming Changes and Noteworthy Details

- The team has designed a solution that satisfies the business requirement to grant MEs direct access to all the data they've submitted into FASAMS. This solution is scheduled to be complete by September. However, to make data accessible earlier; the team is testing an interim solution that should enable MEs to extract their data via SSRS.
- The Enhancements for Q1 FY2019 – 2020 are being defined and prioritized over the next several weeks.

4. Open Tickets

The open tickets for FASAMS and their statuses are as follows:

DCF Ticket #	Description	Status	Target Branch	Submitted Date
1485258	Test License added to FASAMS UAT	WIP	TBD	4/24/2019 11:06 AM
1493565	Depending on the size of your screen, the search boxes will sometimes be cut off when reviewing dataset rules under the Configuration tab.	WIP	TBD	5/9/2019 11:03 AM



FASAMS Stakeholders Report

DCF Ticket #	Description	Status	Target Branch	Submitted Date
1497836	FASAMS Incident Submission - Dynamic data set accepting upload, but records do not appear in dataset. Customer has responded.	WIP	TBD	5/17/2019 2:38 PM
1498093	FASAMS Incident Submission - Re: Error when trying to delete Performance Outcome Measure records. Customer has responded.	WIP	TBD	5/20/2019 8:36 AM
1499401	FASAMS Incident Submission	WIP	TBD	5/21/2019 3:06 PM
1500697	FASAMS Incident Submission	WIP	TBD	5/23/2019 11:00 AM
1502947	FASAMS Interface Error - MedicaidManagement_EnrollmentAndEligibility	WIP	TBD	5/20/2019 6:00 AM
1504800	Submission upload problem	WIP	TBD	5/31/2019 3:55 PM
1507583	Treatment Setting Name Change in FASAMS UAT	WIP	TBD	6/6/2019 1:10 PM
1508942	FASAMS Incident Submission - Ticket for FEI on dynamic data sets. Customer has responded.	WIP	TBD	6/10/2019 10:25 AM
1512260	Request Read access to FASAMS database	WIP	TBD	6/13/2019 2:26 PM
1512739	FASAMS Incident Submission - FW: FASAMS Interface Error - MasterClientIndex_MCI --Help Desk #9963	WIP	TBD	6/17/2019 1:25 PM
1512943	FASAMS Incident Submission - Cannot Delete Acute Care Records	WIP	TBD	6/17/2019 2:11 PM
1513168	FASAMS Incident Submission - FASAMS Connectivity Problem	WIP	TBD	6/19/2019 1:38 PM
1514160	FASAMS Incident Submission - FASAMS Issue - Acute Care Detox License	WIP	TBD	6/19/2019 1:35 PM
1514498	FASAMS Incident Submission	WIP	TBD	6/20/2019 1:45 PM
1514810	Access to SharePoint	WIP	TBD	6/20/2019 9:55 AM
1515021	Schema error in DCF Uploads	WIP	TBD	6/20/2019 5:15 PM



FASAMS Stakeholders Report

DCF Ticket #	Description	Status	Target Branch	Submitted Date
1516671	FASAMS Incident Submission: New FASAMS submission processing investigation.	WIP	TBD	6/24/2019 3:50 PM
1516676	FASAMS Incident Submission: FASAMS Need confirmation on how updating service modifier works.	WIP	TBD	6/24/2019 4:40 PM
1517346	FASAMS Incident Submission	WIP	TBD	6/25/2019 3:39 PM
1517430	FASAMS account Provisioning Request	WIP	TBD	6/25/2019 4:48 PM
1517577	FASAMS account Provisioning Request - FW: Collect Feedback started on FASAMS Operations and Maintenance Plan.	WIP	TBD	6/26/2019 8:54 AM
1517841	FASAMS account Provisioning Request - Request for Access to FEI's SharePoint FASAMS Project for Richard Wilson.	WIP	TBD	6/26/2019 3:16 PM

5. Quarterly Release Schedule

The following lists the dates for the next four, regularly scheduled, quarterly releases. These releases will contain approved enhancements and low priority defect corrections.

Quarterly Release	Deployment to UAT	UAT by DCF	Deployment to Production
1.2.0	07/01/19	07/01/19-07/31/19	08/01/19
1.3.0	10/01/19	10/01/19-10/31/19	11/01/19
1.4.0	01/01/20	01/01/20-01/31/20	02/03/20
1.5.0	04/01/20	04/01/20-04/31/20	05/01/20

6. FASAMS Completed Releases in The Last 30 Days

The following lists details pertaining to recently completed releases.

ID	Release	Description	Deployed to Production	Release Notes
9024	1.1.1	Reports: URS 6 (MHBG 11) - Profile of Client Turnover is still running slower than expected.	6/24/2019	N/A
9025	1.1.1	Reports: URS 12 (MHBG 12) - State Mental Health Agency Profile is still running slower than expected.	6/24/2019	N/A



FASAMS Stakeholders Report

ID	Release	Description	Deployed to Production	Release Notes
9026	1.1.1	Reports: URS 16 and 17 (MHBG 19 and 20) - Profile of SMI Receiving Specific Services is still running slower than expected.	6/24/2019	N/A
9053	1.1.1	System: Random kick out of site when viewing reports -- need to confirm this has been fixed	6/24/2019	N/A
9099	1.1.1	Reports: Acute Care Total Licensed Beds data elements not populated	6/24/2019	N/A
9151	1.1.1	Reports: URS 5A (MHBG10A) is still running slower than expected.	6/24/2019	N/A
9478	1.1.1	Configuration: Survey Value does not populate	6/24/2019	N/A
9658	1.1.1	System: Dashboard buttons display incorrectly in IE browser	6/24/2019	N/A
9723	1.1.1	System: FASAMS UAT Site Error "Access to path 'Bird.Portal.Domain.DynamicDataSets....' is denied"	6/24/2019	N/A

7. FASAMS Upcoming Releases

The following lists details pertaining to upcoming releases.

ID	Release	Description	Release to UAT Target Date	Release Production Target Date
5527	1.2	Code System: Updated the SQL query to select the latest code system version when adding a relationship in a draft Vocabulary version.	6/28/2019	6/28/2019
8348	1.2	Treatment Episode: Added fields to track Pregnancy in the treatment episode.	6/28/2019	6/28/2019
8349	1.2	Treatment Episode: Added a field to allow users to submit a code for who initiated the Baker Act for a client.	6/28/2019	6/28/2019



FASAMS Stakeholders Report

ID	Release	Description	Release to UAT Target Date	Release Production Target Date
8361	1.2	Administration: Added the ability for Administrators to edit the user's e-mail address. Added tracking information in the Account details screen for last login, number of failed attempts and who created, last updated, reset or disable, last login, number of failed attempts. ----- Reports: Added a report that contains the new user account security information.	6/28/2019	6/28/2019
8366	1.2	Ready for testing in UAT after July 12, 2019. Contract Data Set: Added new data set ContractDataSet. ----- Reports: Updated the Contract Compliance reports to include the values included from the ContractDataSet.	6/28/2019	6/28/2019
8376	1.2	Reports: Added a report that returns only clients submitted by the end user's associated submitting entity and can filter by whether they have a UCI. ----- Reports: Added a report that returns only clients who have no UCI, but have service events, submitted by the end user's associated submitting entity.	6/28/2019	6/28/2019
8377	1.2	Treatment Episode: Modified the First Use Age rule to enforce that the value must be less than or equal to the client's current age.	6/28/2019	6/28/2019
8684	1.2	AHCA: Updated FASAMS to use the AHCA PIN rather than the MCI PIN when matching client data.	6/28/2019	6/28/2019
8713	1.2	Database: Phase 1 - Added SQL Row level security to ensure tables are tied to Submitting entities.	6/28/2019	6/28/2019
8783	1.2	Internal: Updated SSRS deployment to support new SSRS features.	6/28/2019	6/28/2019
9302	1.2	Documentation to be reviewed with Adam / DCF business office	6/28/2019	6/28/2019
9629	1.2	Ready for testing in UAT after July 12, 2019. MCI Interface: Updated the MCI interface to now send 32-character Record_Source_Id.	6/28/2019	6/28/2019



FASAMS Stakeholders Report

ID	Release	Description	Release to UAT Target Date	Release Production Target Date
9672	1.2	System: Fixed the display of the Search Boxes in the various browsers.	6/28/2019	6/28/2019
9797	1.2	Roles: Fixed the display of the box around the permissions in the roles workspace.	6/28/2019	6/28/2019
9846	1.2	Treatment Episode Data Set: Updated the Treatment Episode upload when deleting to not require the Contract or subcontract be included in the XML file.	6/28/2019	6/28/2019
10013	1.2	Acute Care: This is still in development with the expected release date of 7/12/2019.	6/28/2019	6/28/2019



FASAMS Stakeholders Report

8. Q4 Enhancements:

The following enhancements will be addressed during Q4 and are scheduled for promotion into the production environment on 8/1/19. Note: Changes may occur during development and testing.

ID	Enhancement Title	Affects SE? Y/N
8348	Allow Tracking of Pregnancy in Treatment Episode (0002)	Yes
8349	Add Ability to Identify the Person who Initiated the Baker Act for an Individual (0003)	Yes
8361	Allow an administrator to make changes to user accounts (0019)	No
8366	Modify FASAMS to obtain the ME outcome measure targets (0012)	Yes
8376	Retrieval of MCI numbers for SEs (0026)	No
8377	Modify rule related to the FirstUseAge field the Treatment Episode Data Set (0029)	Yes
8684	Modifications to AHCA 270_271 Files and Tables	No
8713	Database access for Managing Entities (Phase 1)	No
9302	Extract of Contract Compliance Report Calculations	No
9629	Update MCI Record Source Id to a 32-character field	No